
ID Task Name

0 FY 2019 Pacific Beach IFS
1 1 INITIATION PHASE
2 1.1 Obtain Project/Cost Information from Dept.
3 1.2 Finalize Project/Cost Information from Dept.
4 2 ANALYSIS PHASE
5 2.1 Calculate Development Impact Fees (DIF)
6 2.2 Prepare Draft IFS
7 3 REVIEW PHASE
8 3.1 PB Planning Group Introduction
9 3.2 PB Subcommittee Meetings*
10 3.3 PB Planning Group Recommendation
11 3.4 City interdepartmental review 
12 4 APPROVAL PHASE 
13 4.1 Infrastructure Committee
14 4.2 City Council
15 4.3 Mayoral Approval**
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FY 2019 PACIFIC BEACH                                                               
IMPACT FEE STUDY TIMELINE

*Assumes 3 subcommittee meetings.
**New DIF rates effective 60 days after Mayoral approval. Planning Department

Facilities Financing Section

Project: FY 2019 Pacific Beach IFS
Date: Thu 11/30/17


