

Pure Water San Diego Morena Northern Pipelines & Tunnels Project Update

University City Community Association

Ivette Gonzalez-Mendez & Carlos Molina

July 15, 2025

Full Alignment: What You Can Expect


- **Work will occur during daytime with occasional night work**
- **Monday-Friday, 6:30 a.m. to 5 p.m., occasional Saturday work, 9 a.m. to 5 p.m.**
- **K-rail for safety of public and workers**
- **Access for residents, businesses and emergency vehicles will be maintained where possible; some delays expected**
- **Construction equipment and material staging will be in work zone and will move along with construction**
- **Traffic control throughout project area**
- **Trails remain open at all times**
- **Impacts such as noise, dust, bright lights and construction vehicle traffic during work hours**

SD Current Work Areas

- Three tunnels at SR-52, Rose Canyon (Genesee Avenue), and I-805 – 2,064 linear feet of tunnel complete
- Pipeline installation – 38,864 linear feet of pipeline installed
- Recently completed and ongoing work:
 - *Completed pipe installation along Genesee Avenue between Governor Drive and Decoro Street*
 - *Continued tunneling at I-805*
 - *Completed install of dual pipeline from Marian Bear Park across northbound Genesee!*
 - *Continued work at Genesee Avenue and SR-52*




Morena Pipelines Northern Alignment and Tunnels





Current Work Sites

- Contractor is adjusting casing installation
- Pipeline installation is expected to be complete in Fall 2025
 - Includes Marian Bear Park
- Street restoration work, including curb ramps, medians and final resurfacing, will occur after the completion of the pipeline install
- Roadways will be cleared once all work is complete



Open Cut Casing - North




July 2025



Genesee Crossing at Marian Bear Park



June 2025



July 2025

Genesee Avenue and SR-52 Intersection



July 2025



Genesee Avenue - Decoro Street & Nobel Drive




June 2025




July 2025


Rose Canyon South at Centurion



May 2025



June 2025



July 2025

Progress at Rose Canyon - North



June 2025



Progress at Rose Canyon - North



July 2025

Executive Drive





Upcoming Work



- **Work on the Genesee Avenue and Nobel Drive intersection may begin as early as this month**
- **Intersection work may take 4-5 months**
- **Approach**
 - **Intersection work will be separated into three sections – drill beams, install pipe and cover before moving onto next section**
- **Please anticipate traffic delays and construction noise**
- **Message boards will be placed in advance of the work**
- **For safety reasons, please follow all posted signs including detours for traffic on Nobel Drive and Genesee Avenue**

- Pedestrians and cyclists will be directed to cross Genesee Avenue at Nobel Drive opposite the work zone
- No left turn from northbound Genesee Avenue to westbound Nobel Drive
- Detour at La Jolla Village Drive
- Eastbound traffic not impacted



- Pedestrians and cyclists will be directed to cross Genesee Avenue at Nobel Drive opposite the work zone
- Left turn pocket reopened from northbound Genesee onto westbound Nobel
- Single lane open to traffic on northbound Genesee Avenue
- Eastbound traffic impacted; detour to cross Nobel Drive at La Jolla Village Drive



- **Pedestrians and cyclists will be directed to cross Nobel Drive at Genesee Avenue opposite the work zone**
- **Single lanes open to traffic on northbound Genesee Avenue and Eastbound Nobel Drive between Genesee Avenue and Lombard Place**
- **No left turn from Nobel Drive to southbound Genesee Avenue**
- **Eastbound traffic not impacted**





Notification Methods

- **Construction notice with maps**
- **Webpage/GIS map content**
- **Community group presentations**
- **Community news article content**
- **E-blast content**
- **Social media calendar and boosted posts**
- **Online/app map coordination**
- **Printed materials**



Website:
purewatersd.org



Phone Line:
833-882-7973
833-UTC-PWSD



Social Media:
[@purewatersd](https://twitter.com/purewatersd)



Media Relations



E-blasts



Meetings

Questions? Contact Us

**Sign up for E-
blasts (List #6):**



Phone Line:
833-882-7973
833-UTC-PWSD

Community Liaison:
Marisa Cesare
mcesare@san Diego.gov



Group Job 1048
Community Liaison:
Vic Salazar
vic@vicsalazar.com
619-517-4744