

City of San Diego Utilities Undergrounding Program Master Plan 2009

Council District One



Property owners, buyers, sellers, residents and all others with an interest in this Master Plan should be aware of following disclaimer:

Please note that although this Master Plan describes a schedule of work for defined undergrounding projects, actual residential project block boundaries may change due to design work, precise engineering, or other utility company or City obligations. The residential project block boundaries may expand or contract up to 25%.

In accordance with COUNCIL POLICY 600-08, the City of San Diego reserves the right to make future modifications to the project block boundaries or schedules described in this Master Plan.

This page intentionally left blank.

**MASTER PLAN 2009
SURCHARGE FUNDED PROJECTS
Index by Allocation Year**

COUNCIL DISTRICT 1

November 2009

| ALLOCATION YEAR | TITLE | PROPERTIES IN PROJECT | ESTIMATED FOOTAGE | ESTIMATED NOMINAL COST | STATUS |
|---------------------------------|-----------------------------------|-----------------------|-------------------|----------------------------|----------------------|
| 2004 | Residential Project Block 1F | 359 | 14,501 | \$8,100,446 | construction |
| 2005 | Residential Project Block 1R | 379 | 18,120 | \$7,524,865 | construction |
| 2006 | Residential Project Block 1J | 216 | 13,341 | \$6,081,016 | Public Hearing |
| 2009 | Residential Project Block 1J PHII | 263 | 8,263 | \$4,219,157 | allocated |
| 2010 | Residential Project Block 1M | 238 | 13,479 | \$6,184,744 | unallocated |
| 2011 | Residential Project Block 1M1 | 202 | 12,061 | \$5,497,160 | unallocated |
| 2012 | Residential Project Block 1Y | 82 | 13,987 | \$5,693,920 | unallocated |
| 2013 | Residential Project Block 1H | 252 | 12,517 | \$5,885,970 | unallocated |
| 2014 | Residential Project Block 1S | 291 | 12,477 | \$6,041,222 | unallocated |
| 2015 | Residential Project Block 1B | 198 | 12,536 | \$5,657,395 | unallocated |
| 2016 | Residential Project Block 1A | 366 | 12,800 | \$6,489,391 | unallocated |
| 2017 | Residential Project Block 1A1 | 283 | 10,596 | \$5,302,640 | unallocated |
| 2018 | Residential Project Block 1A2 | 254 | 9,857 | \$4,899,616 | unallocated |
| 2019 | Residential Project Block 1G | 331 | 10,916 | \$5,631,845 | unallocated |
| 2020 | Residential Project Block 1T | 300 | 12,091 | \$5,936,103 | unallocated |
| 2021 | Residential Project Block 1K | 193 | 14,221 | \$6,265,917 | unallocated |
| 2022 | Residential Project Block 1D | 262 | 11,095 | \$5,397,657 | unallocated |
| 2023 | Residential Project Block 1O | 292 | 13,325 | \$6,362,816 | unallocated |
| 2024 | Residential Project Block 1V | 315 | 12,518 | \$6,161,308 | unallocated |
| 2025 | Residential Project Block 1V1 | 323 | 12,193 | \$6,074,644 | unallocated |
| 2026 | Residential Project Block 1L | 417 | 10,241 | \$5,754,681 | unallocated |
| 2027 | Residential Project Block 1L1 | 278 | 11,791 | \$5,727,857 | unallocated |
| 2028 | Residential Project Block 1I | 223 | 11,903 | \$5,529,708 | unallocated |
| 2029 | Residential Project Block 1P | 68 | 6,399 | \$2,794,210 | unallocated |
| 2030 | Residential Project Block 1U | 281 | 12,266 | \$5,918,644 | unallocated |
| 2031 | Residential Project Block 1E | 325 | 10,798 | \$5,561,516 | unallocated |
| 2032 | Residential Project Block 1C | 288 | 10,990 | \$5,471,855 | unallocated |
| 2033 | Residential Project Block 1C1 | 310 | 11,165 | \$5,633,340 | unallocated |
| 2034 | Residential Project Block 1N | 168 | 13,566 | \$5,911,774 | unallocated |
| 2035 | Residential Project Block 1W | 35 | 12,032 | \$4,757,440 | unallocated |
| Total Number of Projects | 30 | 69 Miles | 7,792 | 362,045¹ | \$172,468,857 |

MASTER PLAN 2009
SURCHARGE FUNDED PROJECTS
Index by Alphanumeric Title

COUNCIL DISTRICT 1

November 2009

| ALLOCATION YEAR | TITLE | PROPERTIES IN PROJECT | ESTIMATED FOOTAGE | ESTIMATED NOMINAL COST | STATUS |
|-----------------------|-----------------------------------|-----------------------|-------------------|------------------------|----------------------|
| 2016 | Residential Project Block 1A | 366 | 12,800 | \$6,489,391 | unallocated |
| 2017 | Residential Project Block 1A1 | 283 | 10,596 | \$5,302,640 | unallocated |
| 2018 | Residential Project Block 1A2 | 254 | 9,857 | \$4,899,616 | unallocated |
| 2015 | Residential Project Block 1B | 198 | 12,536 | \$5,657,395 | unallocated |
| 2032 | Residential Project Block 1C | 288 | 10,990 | \$5,471,855 | unallocated |
| 2033 | Residential Project Block 1C1 | 310 | 11,165 | \$5,633,340 | unallocated |
| 2022 | Residential Project Block 1D | 262 | 11,095 | \$5,397,657 | unallocated |
| 2031 | Residential Project Block 1E | 325 | 10,798 | \$5,561,516 | unallocated |
| 2004 | Residential Project Block 1F | 359 | 14,501 | \$8,100,446 | construction |
| 2019 | Residential Project Block 1G | 331 | 10,916 | \$5,631,845 | unallocated |
| 2013 | Residential Project Block 1H | 252 | 12,517 | \$5,885,970 | unallocated |
| 2028 | Residential Project Block 1I | 223 | 11,903 | \$5,529,708 | unallocated |
| 2006 | Residential Project Block 1J | 216 | 13,341 | \$6,081,016 | Public Hearing |
| 2009 | Residential Project Block 1J PHII | 263 | 8,263 | \$4,219,157 | allocated |
| 2021 | Residential Project Block 1K | 193 | 14,221 | \$6,265,917 | unallocated |
| 2026 | Residential Project Block 1L | 417 | 10,241 | \$5,754,681 | unallocated |
| 2027 | Residential Project Block 1L1 | 278 | 11,791 | \$5,727,857 | unallocated |
| 2010 | Residential Project Block 1M | 238 | 13,479 | \$6,184,744 | unallocated |
| 2011 | Residential Project Block 1M1 | 202 | 12,061 | \$5,497,160 | unallocated |
| 2034 | Residential Project Block 1N | 168 | 13,566 | \$5,911,774 | unallocated |
| 2023 | Residential Project Block 1O | 292 | 13,325 | \$6,362,816 | unallocated |
| 2029 | Residential Project Block 1P | 68 | 6,399 | \$2,794,210 | unallocated |
| 2005 | Residential Project Block 1R | 379 | 18,120 | \$7,524,865 | construction |
| 2014 | Residential Project Block 1S | 291 | 12,477 | \$6,041,222 | unallocated |
| 2020 | Residential Project Block 1T | 300 | 12,091 | \$5,936,103 | unallocated |
| 2030 | Residential Project Block 1U | 281 | 12,266 | \$5,918,644 | unallocated |
| 2024 | Residential Project Block 1V | 315 | 12,518 | \$6,161,308 | unallocated |
| 2025 | Residential Project Block 1V1 | 323 | 12,193 | \$6,074,644 | unallocated |
| 2035 | Residential Project Block 1W | 35 | 12,032 | \$4,757,440 | unallocated |
| 2012 | Residential Project Block 1Y | 82 | 13,987 | \$5,693,920 | unallocated |
| Total Projects | 30 | 69 Miles | 7,792 | 362,045' | \$172,468,857 |

MASTER PLAN 2009
CPUC RULE 20 FUNDED PROJECTS
Index by Allocation Year

COUNCIL DISTRICT 1

November 2009

| ALLOCATION YEAR | TITLE | LIMITS | ESTIMATE | SURCHARGE BLOCK LOCATED | SURCHARGE BLOCK ALLOCATION | COMMENTS | PROPERTIES | FOOTAGE |
|-----------------------|--------------------|--|--------------------------|-------------------------|----------------------------|------------------|------------|----------------|
| 2010 | Via de la Valle | San Andres Dr to Via de la Valle | \$1,186,426 | 10S | | | 0 | 3,033 |
| 2011 | El Camino Real | Old El Camino Real to Via de la Valle | \$1,482,706 | 10S | | | 0 | 3,825 |
| 2012 | Sorrento Valley Rd | Sorrento Valley Rd to I-805 SB off RA | \$908,136 | 1 Currently U | | SDG&E Poles only | 5 | 2,300 |
| 2012 | Sorrento Valley Rd | Vista Sorrento Py to Sorrento Valley R | \$1,058,861 | 1W | 2035 | SDG&E Poles only | 0 | 2,692 |
| TOTAL PROJECTS | 4 | | TOTAL \$4,636,129 | | 2.2 miles | | 5 | 11,850' |


MASTER PLAN 2009
CPUC RULE 20 FUNDED PROJECTS
Index by Alphabetical Title

COUNCIL DISTRICT 1

November 2009

| ALLOCATION YEAR | TITLE | LIMITS | ESTIMATE | SURCHARGE BLOCK LOCATED | SURCHARGE BLOCK ALLOCATION | COMMENTS | PRO- PER- TIES | FOOTAGE |
|-----------------------|--------------------|--|--------------------------|-------------------------|----------------------------|------------------|----------------------|-----------------|
| 2011 | El Camino Real | Old El Camino Real to Via de la Valle | \$1,482,706 | 10S | | | 0 | 3,825 |
| 2012 | Sorrento Valley Rd | Sorrento Valley Rd to I-805 SB off RA | \$908,136 | 1 Currently U | | SDG&E Poles only | 5 | 2,300 |
| 2012 | Sorrento Valley Rd | Vista Sorrento Py to Sorrento Valley R | \$1,058,861 | 1W | 2035 | SDG&E Poles only | 0 | 2,692 |
| 2010 | Via de la Valle | San Andres Dr to Via de la Valle | \$1,186,426 | 10S | | | 0 | 3,033 |
| TOTAL PROJECTS | 4 | | TOTAL \$4,636,129 | | 2.2 miles | | 5 | 11,850 ' |

District 1 Residential Project Blocks



SanGIS
Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.




THE CITY OF SAN DIEGO

Utilities Undergrounding Program

A CLEAR VIEW OF SAN DIEGO

District 1 Residential Project Blocks



No Scale

LEGEND

- ALLOCATED
- UNALLOCATED BLOCK PROJECT
- UNALLOCATED 20-A PROJECT



Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.




THE CITY OF SAN DIEGO

Utilities Undergrounding Program

A CLEAR VIEW OF SAN DIEGO

District 1 Residential Project Blocks



LEGEND

- ALLOCATED
- UNALLOCATED BLOCK PROJECT
- UNALLOCATED 20-A PROJECT

SanGIS

Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 1A

Council District:.....1
Project Status: unallocated
Allocation Year:2016
Estimated Start of Construction:June 2018
Estimated End of Construction:.....June 2020
Estimated Trench Length: 12,800'
Estimated Number of Customers:.....366
Estimated Project Cost:\$6,489,391

Contact : Underground Utility Program Info. Line
Phone : (619) 533-3841
Email : undergrounding@saniego.gov
Website : www.sandiego.gov/undergrounding





THE CITY OF SAN DIEGO


Utilities Undergrounding Program

Residential Project Block 1A

A CLEAR VIEW OF SAN DIEGO



Pacific Ocean



No Scale

LEGEND

 BLOCK PROJECT



Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 1A1

Council District: 1
Project Status: unallocated
Allocation Year: 2017
Estimated Start of Construction: June 2019
Estimated End of Construction: June 2021
Estimated Trench Length: 10,596'
Estimated Number of Customers: 283
Estimated Project Cost: \$5,302,640

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@sandiego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

Residential Project Block 1A1

A CLEAR VIEW OF SAN DIEGO



LEGEND

 BLOCK PROJECT



Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 1A2

Council District: 1
Project Status: unallocated
Allocation Year: 2018
Estimated Start of Construction: June 2020
Estimated End of Construction: June 2022
Estimated Trench Length: 9,857'
Estimated Number of Customers: 254
Estimated Project Cost: \$4,899,616

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@sandiego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

Residential Project Block 1A2

A CLEAR
VIEW OF
SAN DIEGO



LEGEND

 BLOCK PROJECT



Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 1B

Council District: 1
Project Status: unallocated
Allocation Year: 2015
Estimated Start of Construction: June 2017
Estimated End of Construction: June 2019
Estimated Trench Length: 12,536'
Estimated Number of Customers: 198
Estimated Project Cost: \$5,657,395

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@sandiego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

A CLEAR VIEW OF SAN DIEGO

Residential Project Block 1B



No Scale

LEGEND

 BLOCK PROJECT



Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 1C

Council District: 1
Project Status: unallocated
Allocation Year:2032
Estimated Start of Construction: June 2034
Estimated End of Construction: June 2036
Estimated Trench Length: 10,990'
Estimated Number of Customers:288
Estimated Project Cost:\$5,471,855

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@sandiego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

Residential Project Block 1C

A CLEAR
VIEW OF
SAN DIEGO



No Scale

LEGEND

 BLOCK PROJECT



Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 1C1

Council District: 1
Project Status: unallocated
Allocation Year: 2033
Estimated Start of Construction: June 2035
Estimated End of Construction: June 2037
Estimated Trench Length: 11,165'
Estimated Number of Customers: 310
Estimated Project Cost: \$5,633,340

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@sandiego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

Residential Project Block 1C1

A CLEAR VIEW OF SAN DIEGO



LEGEND

 BLOCK PROJECT



Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 1D

Council District: 1
Project Status: unallocated
Allocation Year: 2022
Estimated Start of Construction: June 2023
Estimated End of Construction: June 2025
Estimated Trench Length: 11,095'
Estimated Number of Customers: 262
Estimated Project Cost: \$5,397,657

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@sandiego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

Residential Project Block 1D

A CLEAR VIEW OF SAN DIEGO



LEGEND

 BLOCK PROJECT



Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 1E

Council District: 1
Project Status: unallocated
Allocation Year: 2031
Estimated Start of Construction: June 2033
Estimated End of Construction: June 2035
Estimated Trench Length: 10,798'
Estimated Number of Customers: 325
Estimated Project Cost: \$5,561,516

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@sandiego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

A CLEAR VIEW OF SAN DIEGO



Residential Project Block 1E



No Scale

LEGEND

BLOCK PROJECT



Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 1F

Council District: 1
Project Status: construction
Allocation Year: 2004
Estimated Start of Construction: June 2006
Estimated End of Construction: December 2009
Estimated Trench Length: 14,501'
Estimated Number of Customers: 359
Estimated Project Cost: \$8,100,446
Council Resolution Number: R-298915

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@sandiego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

Residential Project Block 1F

A CLEAR VIEW OF SAN DIEGO



LEGEND

 BLOCK PROJECT



Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 1G

Council District: 1
Project Status: unallocated
Allocation Year: 2019
Estimated Start of Construction: June 2021
Estimated End of Construction: June 2023
Estimated Trench Length: 10,916'
Estimated Number of Customers: 331
Estimated Project Cost: \$5,631,845

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@sandiego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

Residential Project Block 1G

A CLEAR VIEW OF SAN DIEGO



LEGEND

 BLOCK PROJECT



Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 1H

Council District: 1
Project Status: unallocated
Allocation Year: 2013
Estimated Start of Construction: June 2015
Estimated End of Construction: June 2017
Estimated Trench Length: 12,517'
Estimated Number of Customers: 252
Estimated Project Cost: \$5,885,970

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@sandiego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

Residential Project Block 1H

A CLEAR VIEW OF SAN DIEGO



LEGEND

BLOCK PROJECT



Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 1I

Council District: 1
Project Status: unallocated
Allocation Year: 2028
Estimated Start of Construction: June 2030
Estimated End of Construction: June 2032
Estimated Trench Length: 11,903'
Estimated Number of Customers: 223
Estimated Project Cost: \$5,529,708

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@sandiego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

Residential Project Block 1I

A CLEAR VIEW OF SAN DIEGO



No Scale

LEGEND

 BLOCK PROJECT



Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 1J

Council District: 1
Project Status: Public Hearing
Allocation Year: 2006
Estimated Start of Construction: August 2011
Estimated End of Construction: August 2013
Estimated Trench Length: 13,341'
Estimated Number of Customers: 216
Estimated Project Cost: \$6,081,016

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@sandiego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

Residential Project Block 1J

A CLEAR VIEW OF SAN DIEGO



No Scale

LEGEND

 BLOCK PROJECT

SanGIS

Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 1JPHII

Council District: 1
Project Status: allocated
Allocation Year:2009
Estimated Start of Construction: June 2011
Estimated End of Construction: June 2013
Estimated Trench Length: 8,263'
Estimated Number of Customers:263
Estimated Project Cost:\$4,219,157

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@sandiego.gov
 Website : www.sandiego.gov/undergrounding





Utilities Undergrounding Program Master Plan 2009

Residential Project Block 1K

Council District: 1
Project Status: unallocated
Allocation Year: 2021
Estimated Start of Construction: June 2023
Estimated End of Construction: June 2025
Estimated Trench Length: 14,221'
Estimated Number of Customers: 193
Estimated Project Cost: \$6,265,917

20A Projects Included in this Block Project Area

Project Name: La Jolla Scenic Dr
Allocation Year: 2007
Length: 2,202'
Project Status: Design
Resolution Number: R-305145

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@sandiego.gov
 Website : www.sandiego.gov/undergrounding





Utilities Undergrounding Program Master Plan 2009

Residential Project Block 1L

Council District: 1
Project Status: unallocated
Allocation Year: 2026
Estimated Start of Construction: June 2028
Estimated End of Construction: June 2030
Estimated Trench Length: 10,241'
Estimated Number of Customers: 417
Estimated Project Cost: \$5,754,681

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@sandiego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

Residential Project Block 1L

A CLEAR VIEW OF SAN DIEGO



LEGEND

 BLOCK PROJECT



Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 1L1

Council District: 1
Project Status: unallocated
Allocation Year: 2027
Estimated Start of Construction: June 2029
Estimated End of Construction: June 2031
Estimated Trench Length: 11,791'
Estimated Number of Customers: 278
Estimated Project Cost: \$5,727,857

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@san Diego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

A CLEAR VIEW OF SAN DIEGO

Residential Project Block 1L1



No Scale

LEGEND

 BLOCK PROJECT



Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 1M

Council District: 1
Project Status: unallocated
Allocation Year: 2010
Estimated Start of Construction: June 2012
Estimated End of Construction: June 2014
Estimated Trench Length: 13,479'
Estimated Number of Customers: 238
Estimated Project Cost: \$6,184,744

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@sandiego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

Residential Project Block 1M

A CLEAR VIEW OF SAN DIEGO



No Scale

LEGEND

 BLOCK PROJECT



Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 1M1

Council District: 1
Project Status: unallocated
Allocation Year: 2011
Estimated Start of Construction: June 2013
Estimated End of Construction: June 2015
Estimated Trench Length: 12,061'
Estimated Number of Customers: 202
Estimated Project Cost: \$5,497,160

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@sandiego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

A CLEAR VIEW OF SAN DIEGO

Residential Project Block 1M1



LEGEND

 BLOCK PROJECT



Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 1N

Council District: 1
Project Status: unallocated
Allocation Year: 2034
Estimated Start of Construction: June 2036
Estimated End of Construction: June 2038
Estimated Trench Length: 13,566'
Estimated Number of Customers: 168
Estimated Project Cost: \$5,911,774

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@sandiego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

Residential Project Block 1N

A CLEAR VIEW OF SAN DIEGO



No Scale

LEGEND

 BLOCK PROJECT



Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 10

Council District: 1
Project Status: unallocated
Allocation Year: 2023
Estimated Start of Construction: June 2025
Estimated End of Construction: June 2027
Estimated Trench Length: 13,325'
Estimated Number of Customers: 292
Estimated Project Cost: \$6,362,816

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@sandiego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

Residential Project Block 10

A CLEAR VIEW OF SAN DIEGO



No Scale

LEGEND

 BLOCK PROJECT



Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 1P

Council District: 1
Project Status: unallocated
Allocation Year: 2029
Estimated Start of Construction: June 2031
Estimated End of Construction: June 2033
Estimated Trench Length: 6,399'
Estimated Number of Customers: 68
Estimated Project Cost: \$2,794,210

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@sandiego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

Residential Project Block 1P

A CLEAR VIEW OF SAN DIEGO



No Scale

LEGEND

 BLOCK PROJECT



Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 1R

Council District: 1
Project Status: construction
Allocation Year: 2005
Estimated Start of Construction: October 2008
Estimated End of Construction: December 2011
Estimated Trench Length: 18,120'
Estimated Number of Customers: 379
Estimated Project Cost: \$7,524,865
Council Resolution Number: R-300570

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@sandiego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

Residential Project Block 1R

A CLEAR VIEW OF SAN DIEGO



LEGEND

 BLOCK PROJECT



Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.

No Scale



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 1S

Council District: 1
Project Status: unallocated
Allocation Year: 2014
Estimated Start of Construction: June 2016
Estimated End of Construction: June 2018
Estimated Trench Length: 12,477'
Estimated Number of Customers: 291
Estimated Project Cost: \$6,041,222

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@sandiego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

Residential Project Block 1S

A CLEAR VIEW OF SAN DIEGO



OPEN SPACE

1S

1R

1T

OPEN SPACE



No Scale

LEGEND

 BLOCK PROJECT



Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 1T

Council District: 1
Project Status: unallocated
Allocation Year: 2020
Estimated Start of Construction: June 2022
Estimated End of Construction: June 2024
Estimated Trench Length: 12,091'
Estimated Number of Customers: 300
Estimated Project Cost: \$5,936,103

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@san Diego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

Residential Project Block 1T

A CLEAR VIEW OF SAN DIEGO



No Scale

LEGEND

 BLOCK PROJECT



Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 1U

Council District: 1
Project Status: unallocated
Allocation Year:2030
Estimated Start of Construction: June 2032
Estimated End of Construction: June 2034
Estimated Trench Length: 12,266'
Estimated Number of Customers:281
Estimated Project Cost:\$5,918,644

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@sandiego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

Residential Project Block 1U

A CLEAR VIEW OF SAN DIEGO



LEGEND

 BLOCK PROJECT



Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.

No Scale



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 1V

Council District: 1
Project Status: unallocated
Allocation Year: 2024
Estimated Start of Construction: June 2026
Estimated End of Construction: June 2028
Estimated Trench Length: 12,518'
Estimated Number of Customers: 315
Estimated Project Cost: \$6,161,308

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@sandiego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

Residential Project Block 1V

A CLEAR VIEW OF SAN DIEGO



LEGEND

 BLOCK PROJECT



Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 1V1

Council District: 1
Project Status: unallocated
Allocation Year: 2025
Estimated Start of Construction: June 2027
Estimated End of Construction: June 2029
Estimated Trench Length: 12,193'
Estimated Number of Customers: 323
Estimated Project Cost: \$6,074,644

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@sandiego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

Residential Project Block 1V1

A CLEAR VIEW OF SAN DIEGO



LEGEND

 BLOCK PROJECT



Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 1W

Council District: 1
Project Status: unallocated
Allocation Year: 2035
Estimated Start of Construction: June 2037
Estimated End of Construction: June 2039
Estimated Trench Length: 12,032'
Estimated Number of Customers: 35
Estimated Project Cost: \$4,757,440

20A Projects Included in this Block Project Area

Project Name: Sorrento Valley Rd
Allocation Year: 2012
Length: 2,692'
Project Status: unallocated

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@sandiego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

Residential Project Block 1W

A CLEAR
VIEW OF
SAN DIEGO



No Scale

LEGEND

- BLOCK PROJECT
- 20-A PROJECT



Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 1Y

Council District: 1
Project Status: unallocated
Allocation Year: 2012
Estimated Start of Construction: June 2014
Estimated End of Construction: June 2016
Estimated Trench Length: 13,987'
Estimated Number of Customers: 82
Estimated Project Cost: \$5,693,920

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@sandiego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

Residential Project Block 1Y

A CLEAR VIEW OF SAN DIEGO



No Scale

LEGEND

 BLOCK PROJECT



Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.

This page intentionally left blank.