

City of San Diego Utilities Undergrounding Program Master Plan 2009

Council District Two



Property owners, buyers, sellers, residents and all others with an interest in this Master Plan should be aware of following disclaimer:

Please note that although this Master Plan describes a schedule of work for defined undergrounding projects, actual residential project block boundaries may change due to design work, precise engineering, or other utility company or City obligations. The residential project block boundaries may expand or contract up to 25%.

In accordance with COUNCIL POLICY 600-08, the City of San Diego reserves the right to make future modifications to the project block boundaries or schedules described in this Master Plan.

This page intentionally left blank.

**MASTER PLAN 2009
SURCHARGE FUNDED PROJECTS**

COUNCIL DISTRICT 2

Index by Allocation Year

November 2009

ALLOCATION YEAR	TITLE	PROPERTIES IN PROJECT	ESTIMATED FOOTAGE	ESTIMATED NOMINAL COST	STATUS
2004	Residential Project Block 2E	605	30,743	\$14,197,225	construction
2005	Residential Project Block 2J	177	6,523	\$3,110,892	Design
2006	Residential Project Block 2T	361	14,799	\$7,220,699	Design
2009	Residential Project Block 2S1	768	13,755	\$8,629,978	allocated
2010	Residential Project Block 2S2	485	11,097	\$8,153,551	unallocated
2011	Residential Project Block 2S3	511	10,549	\$8,031,481	unallocated
2012	Residential Project Block 2S4	521	13,703	\$9,567,842	unallocated
2013	Residential Project Block 2K	270	15,105	\$6,932,680	unallocated
2013	Residential Project Block 2V1	540	11,767	\$6,630,302	unallocated
2014	Residential Project Block 2F	234	11,259	\$5,336,802	unallocated
2015	Residential Project Block 2D3	359	15,853	\$7,600,941	unallocated
2016	Residential Project Block 2Q	511	14,047	\$7,588,736	unallocated
2017	Residential Project Block 2R	519	14,289	\$7,714,182	unallocated
2018	Residential Project Block 2H1	357	16,652	\$7,891,112	unallocated
2019	Residential Project Block 2M	390	15,699	\$7,678,631	unallocated
2020	Residential Project Block 2N1	231	16,803	\$7,397,672	unallocated
2021	Residential Project Block 2N	269	16,522	\$7,458,404	unallocated
2022	Residential Project Block 2AA	335	18,172	\$7,962,085	unallocated
2023	Residential Project Block 2AA1	249	14,982	\$6,477,830	unallocated
2024	Residential Project Block 2R1	407	13,703	\$7,032,044	unallocated
2025	Residential Project Block 2V	720	13,063	\$8,132,810	unallocated
2026	Residential Project Block 2R2	465	14,941	\$7,722,407	unallocated
2027	Residential Project Block 2V2	293	11,387	\$5,420,174	unallocated
2028	Residential Project Block 2P	345	15,407	\$7,372,994	unallocated
2029	Residential Project Block 2A	333	17,387	\$7,986,408	unallocated
2030	Residential Project Block 2P1	396	19,738	\$9,215,774	unallocated
2031	Residential Project Block 2W	296	18,045	\$8,145,987	unallocated
2032	Residential Project Block 2W1	334	18,164	\$8,356,354	unallocated
2033	Residential Project Block 2I	386	16,703	\$8,036,761	unallocated
2034	Residential Project Block 2I1	311	16,163	\$7,507,414	unallocated
2035	Residential Project Block 2B3	1042	20,224	\$12,857,772	unallocated
2036	Residential Project Block 2X	486	15,555	\$8,043,754	unallocated
2037	Residential Project Block 2B1	442	13,671	\$7,146,927	unallocated
2038	Residential Project Block 2X1	481	17,071	\$8,589,054	unallocated
2039	Residential Project Block 2L	384	17,216	\$8,271,747	unallocated
2040	Residential Project Block 2H	402	18,799	\$8,994,301	unallocated
2041	Residential Project Block 2B2	502	19,839	\$9,906,503	unallocated
2042	Residential Project Block 2B	451	19,813	\$9,665,199	unallocated
2043	Residential Project Block 2X2	488	18,931	\$9,496,737	unallocated
2044	Residential Project Block 2X3	576	18,288	\$9,562,563	unallocated
2045	Residential Project Block 2L1	386	19,596	\$9,352,135	unallocated
2046	Residential Project Block 2M1	437	19,520	\$9,546,294	unallocated
2047	Residential Project Block 2C	483	21,133	\$10,220,955	unallocated
2048	Residential Project Block 2U	709	16,478	\$9,465,936	unallocated
2049	Residential Project Block 2BB	502	19,326	\$9,731,509	unallocated
2050	Residential Project Block 2Q3	547	18,978	\$9,797,728	unallocated
2051	Residential Project Block 2D2	559	17,836	\$9,448,793	unallocated
2052	Residential Project Block 2Y1	645	16,970	\$9,448,370	unallocated
2053	Residential Project Block 2Y	571	18,500	\$9,594,145	unallocated
2054	Residential Project Block 2Q2	545	18,425	\$9,582,126	unallocated
2055	Residential Project Block 2D	512	23,350	\$11,125,081	unallocated
2056	Residential Project Block 2F1	145	23,093	\$9,582,586	unallocated
2057	Residential Project Block 2U1	564	18,913	\$9,640,386	unallocated
2058	Residential Project Block 2M3	475	19,717	\$9,682,229	unallocated
2059	Residential Project Block 2G	325	26,493	\$11,510,592	unallocated
2059	Residential Project Block 2M4	497	18,912	\$9,580,716	unallocated
2060	Residential Project Block 2AA2	651	20,701	\$10,870,293	unallocated
2060	Residential Project Block 2G5	581	23,901	\$11,735,968	unallocated
2061	Residential Project Block 2O	851	29,815	\$15,282,179	unallocated
2062	Residential Project Block 2BB1	1451	56,345	\$28,058,656	unallocated
2062	Residential Project Block 2G1	577	23,381	\$11,575,788	unallocated
Total Number of Projects	61	29,245	210 Miles	\$557,877,194	

**MASTER PLAN 2009
SURCHARGE FUNDED PROJECTS**

COUNCIL DISTRICT 2

Index by Alphanumeric Title

November 2009

ALLOCATION YEAR	TITLE	PROPERTIES IN PROJECT	ESTIMATED FOOTAGE	ESTIMATED NOMINAL COST	STATUS
2029	Residential Project Block 2A	333	17,387	\$7,986,408	unallocated
2022	Residential Project Block 2AA	335	18,172	\$7,962,085	unallocated
2023	Residential Project Block 2AA1	249	14,982	\$6,477,830	unallocated
2060	Residential Project Block 2AA2	651	20,701	\$10,870,293	unallocated
2042	Residential Project Block 2B	451	19,813	\$9,665,199	unallocated
2037	Residential Project Block 2B1	442	13,671	\$7,146,927	unallocated
2041	Residential Project Block 2B2	502	19,839	\$9,906,503	unallocated
2035	Residential Project Block 2B3	1042	20,224	\$12,857,772	unallocated
2049	Residential Project Block 2BB	502	19,326	\$9,731,509	unallocated
2062	Residential Project Block 2BB1	1451	56,345	\$28,058,656	unallocated
2047	Residential Project Block 2C	483	21,133	\$10,220,955	unallocated
2055	Residential Project Block 2D	512	23,350	\$11,125,081	unallocated
2051	Residential Project Block 2D2	559	17,836	\$9,448,793	unallocated
2015	Residential Project Block 2D3	359	15,853	\$7,600,941	unallocated
2004	Residential Project Block 2E	605	30,743	\$14,197,225	construction
2014	Residential Project Block 2F	234	11,259	\$5,336,802	unallocated
2056	Residential Project Block 2F1	145	23,093	\$9,582,586	unallocated
2059	Residential Project Block 2G	325	26,493	\$11,510,592	unallocated
2062	Residential Project Block 2G1	577	23,381	\$11,575,788	unallocated
2060	Residential Project Block 2G5	581	23,901	\$11,735,968	unallocated
2040	Residential Project Block 2H	402	18,799	\$8,994,301	unallocated
2018	Residential Project Block 2H1	357	16,652	\$7,891,112	unallocated
2033	Residential Project Block 2I	386	16,703	\$8,036,761	unallocated
2034	Residential Project Block 2I1	311	16,163	\$7,507,414	unallocated
2005	Residential Project Block 2J	177	6,523	\$3,110,892	Design
2013	Residential Project Block 2K	270	15,105	\$6,932,680	unallocated
2039	Residential Project Block 2L	384	17,216	\$8,271,747	unallocated
2045	Residential Project Block 2L1	386	19,596	\$9,352,135	unallocated
2019	Residential Project Block 2M	390	15,699	\$7,678,631	unallocated
2046	Residential Project Block 2M1	437	19,520	\$9,546,294	unallocated
2058	Residential Project Block 2M3	475	19,717	\$9,682,229	unallocated
2059	Residential Project Block 2M4	497	18,912	\$9,580,716	unallocated
2021	Residential Project Block 2N	269	16,522	\$7,458,404	unallocated
2020	Residential Project Block 2N1	231	16,803	\$7,397,672	unallocated
2061	Residential Project Block 2O	851	29,815	\$15,282,179	unallocated
2028	Residential Project Block 2P	345	15,407	\$7,372,994	unallocated
2030	Residential Project Block 2P1	396	19,738	\$9,215,774	unallocated
2016	Residential Project Block 2Q	511	14,047	\$7,588,736	unallocated
2054	Residential Project Block 2Q2	545	18,425	\$9,582,126	unallocated
2050	Residential Project Block 2Q3	547	18,978	\$9,797,728	unallocated
2017	Residential Project Block 2R	519	14,289	\$7,714,182	unallocated
2024	Residential Project Block 2R1	407	13,703	\$7,032,044	unallocated
2026	Residential Project Block 2R2	465	14,941	\$7,722,407	unallocated
2009	Residential Project Block 2S1	768	13,755	\$8,629,978	allocated
2010	Residential Project Block 2S2	485	11,097	\$8,153,551	unallocated
2011	Residential Project Block 2S3	511	10,549	\$8,031,481	unallocated
2012	Residential Project Block 2S4	521	13,703	\$9,567,842	unallocated
2006	Residential Project Block 2T	361	14,799	\$7,220,699	Design
2048	Residential Project Block 2U	709	16,478	\$9,465,936	unallocated
2057	Residential Project Block 2U1	564	18,913	\$9,640,386	unallocated
2025	Residential Project Block 2V	720	13,063	\$8,132,810	unallocated
2013	Residential Project Block 2V1	540	11,767	\$6,630,302	unallocated
2027	Residential Project Block 2V2	293	11,387	\$5,420,174	unallocated
2031	Residential Project Block 2W	296	18,045	\$8,145,987	unallocated
2032	Residential Project Block 2W1	334	18,164	\$8,356,354	unallocated
2036	Residential Project Block 2X	486	15,555	\$8,043,754	unallocated
2038	Residential Project Block 2X1	481	17,071	\$8,589,054	unallocated
2043	Residential Project Block 2X2	488	18,931	\$9,496,737	unallocated
2044	Residential Project Block 2X3	576	18,288	\$9,562,563	unallocated
2053	Residential Project Block 2Y	571	18,500	\$9,594,145	unallocated
2052	Residential Project Block 2Y1	645	16,970	\$9,448,370	unallocated
Total Projects	61	210 Miles	29,245	1,107,810'	\$557,877,194

MASTER PLAN 2009
CPUC RULE 20 FUNDED PROJECTS
Index by Allocation Year

COUNCIL DISTRICT 2

November 2009

ALLOCATION YEAR	TITLE	LIMITS	ESTIMATE	SURCHARGE BLOCK LOCATED	SURCHARGE BLOCK ALLOCATION	COMMENTS	PRO- PER- TIES	FOOTAGE
2010	Fanuel St (Phase III)	Grand to Pacific Beach Dr / Bay	\$1,744,516	2U 2X3	2048 2044	Adjacent to two Schools	134	2,823
2011	Mission Bl	Loring St to Tourquoise St.	\$946,538	2V1	2013		69	1,379
2011	Hancock St	Witherby St to Washington St	\$1,336,529	2F1	2056		21	3,120
2012	San Diego Ave	Bandini St to Old Town Av	\$978,990	2F	2014		36	1,920
2012	Ingraham St	Beryl St to Chalcedony St	\$623,159	2X1	2038	Adjacent to School	17	1,052
2012	Ingraham St	Felspar St to Chalcedony St	\$684,079	2X2	2043	Adjacent to School	13	1,400
2012	Cass St	Grand Av to Reed Av	\$391,448	2X3	2044	it to Library, Contiguous to exis	10	722
2013	Cass St	Reed Av to Pacific Beach Dr	\$544,169	2U	2048	it to Library, Contiguous to exis	13	1,026
2013	San Diego Ave	W Washington St to Bandini St	\$978,241	2D3	2015		27	2,023
2014	Cable St	Orchard Av to Narragansett Av	\$1,204,376	2Q	2016		45	2,279
2014	India St	Walnut Av to Washington St	\$639,222	2C	2047		15	1,326
2015	India St	Glenwood Dr to W Quince St	\$1,319,503	2B1	2037		27	2,866
2015	India St	W Olive St to W Quince St	\$364,922	2B3	2035		9	732
2016	Cable St	Narragansett Av to Lotus St	\$1,761,512	2R1	2024		53	3,398
2017	Barnett Av	Charles St to Witherby St	\$1,619,874	2F1	2056		10	4,075
2017	Balboa Av	Morrell St to Noyes St	\$322,026	2Y1	2052		11	594
2017	Beryl St	Soledad Mtn Rd to Lamont St	\$1,128,752	2Y	2053	it to School, Contiguous to exis	38	2,297
2018	Ebers St	Adair St to Pescadero Av	\$376,144	2P	2028		9	762
2018	Ebers St	Narragansett Av to Coronado Av	\$755,441	2Q2	2054		25	1,520
2018	Ebers St	Pescadero Av to Coronado Av	\$731,000	2Q3	2050		20	1,513
2019	Ebers St	Narragansett Av to Muir Av	\$1,837,454	2R2	2026		65	3,461
2019	Culver Wy	Olney St to Pendleton St	\$562,194	2AA2	2060		23	1,096
2020	Soledad Rd	Alta La Jolla Rd to Soledad Mtn Rd	\$1,547,023	2AA	2022		67	3,146
2020	Soledad Rd	Park Dr to Park View Tr	\$1,659,429	2W1	2032		37	3,658
2022	Rivera Dr	Moorland Dr to Pacific Beach Dr	\$2,460,634	2U	2048		302	2,708
2023	Worden St	Barnard St to Nipoma Pl	\$477,149	2G1	2062		3	1,102
2023	Worden St	Larga Cr to Midway Dr	\$642,963	2G	2059		12	1,371
2023	Worden St	Larga Cr to Nipoma Pl	\$1,170,279	2G5	2060		74	1,988
2024	Pacific Hy	Kurtz St to Pacific Hy	\$304,602	2F1	2056		6	675
2024	Narragansett Av	La Cresta Dr to Catalina Bl	\$694,964	2M1	2046		33	1,265
2024	Pacific Hy	Noell St to Wright St	\$369,036	2F1	2056		6	778
2024	Point Loma Av	Santa Barbara St to Catalina Bl	\$979,295	2H	2040		26	1,899
2025	Reynard Wy	Sutter St to Redwood St	\$1,410,972	2B	2042		9	3,459
2025	Reynard Wy	W Maples St to W Redwood St	\$1,379,774	2B2	2041		107	2,163
2026	Grape St	2nd Av to 4th Av	\$625,273	2A	2029		35	947
2026	Nimitz Bl	Evergreen St to La Cresta Dr	\$1,172,018	2M4	2059		0	2,856
2026	Lytton St	Gearing Dr to Rosecrans St	\$360,183	2F1	2056		8	731
2026	Hawthorn St	I-5 NB to 4th Av	\$1,181,152	2A	2029		39	2,324
2026	Sutter St	Kite St to Goldfinch St	\$617,687	2B	2042		49	941
2026	Kite St	Union St to Sutter St	\$1,269,968	2C	2047		62	2,256

TOTAL PROJECTS	40	TOTAL	\$39,172,490	14.3 miles	1565	75,651'
-----------------------	-----------	--------------	---------------------	-------------------	-------------	----------------

MASTER PLAN 2009
CPUC RULE 20 FUNDED PROJECTS
Index by Alphabetical Title


COUNCIL DISTRICT 2

November 2009

ALLOCATION YEAR	TITLE	LIMITS	ESTIMATE	SURCHARGE BLOCK LOCATED	SURCHARGE BLOCK ALLOCATION	COMMENTS	PRO- PER- TIES	FOOTAGE
2017	Balboa Av	Morrell St to Noyes St	\$322,026	2Y1	2052		11	594
2017	Barnett Av	Charles St to Witherby St	\$1,619,874	2F1	2056		10	4,075
2017	Beryl St	Soledad Mtn Rd to Lamont St	\$1,128,752	2Y	2053	Adjacent to School, Contiguou	38	2,297
2016	Cable St	Narragansett Av to Lotus St	\$1,761,512	2R1	2024		53	3,398
2014	Cable St	Orchard Av to Narragansett Av	\$1,204,376	2Q	2016		45	2,279
2012	Cass St	Grand Av to Reed Av	\$391,448	2X3	2044	Adjacent to Library, Contiguou	10	722
2013	Cass St	Reed Av to Pacific Beach Dr	\$544,169	2U	2048	Adjacent to Library, Contiguou	13	1,026
2019	Culver Wy	Olney St to Pendleton St	\$562,194	2AA2	2060		23	1,096
2018	Ebers St	Adair St to Pescadero Av	\$376,144	2P	2028		9	762
2018	Ebers St	Narragansett Av to Coronado Av	\$755,441	2Q2	2054		25	1,520
2019	Ebers St	Narragansett Av to Muir Av	\$1,837,454	2R2	2026		65	3,461
2018	Ebers St	Pescadero Av to Coronado Av	\$731,000	2Q3	2050		20	1,513
2010	Fanuel St (Phase III)	Grand to Pacific Beach Dr / Bay	\$1,744,516	2U 2X3	2048 2044	Adjacent to two Schools	134	2,823
2026	Grape St	2nd Av to 4th Av	\$625,273	2A	2029		35	947
2011	Hancock St	Witherby St to Washington St	\$1,336,529	2F1	2056		21	3,120
2026	Hawthorn St	I-5 NB to 4th Av	\$1,181,152	2A	2029		39	2,324
2015	India St	Glenwood Dr to W Quince St	\$1,319,503	2B1	2037		27	2,866
2015	India St	W Olive St to W Quince St	\$364,922	2B3	2035		9	732
2014	India St	Walnut Av to Washington St	\$639,222	2C	2047		15	1,326
2012	Ingraham St	Beryl St to Chalcedony St	\$623,159	2X1	2038	Adjacent to School	17	1,052
2012	Ingraham St	Felspar St to Chalcedony St	\$684,079	2X2	2043	Adjacent to School	13	1,400
2026	Kite St	Union St to Sutter St	\$1,269,968	2C	2047		62	2,256
2026	Lytton St	Gearing Dr to Rosecrans St	\$360,183	2F1	2056		8	731
2011	Mission Bl	Loring St to Tourquoise St.	\$946,538	2V1	2013		69	1,379
2024	Narrangansett Av	La Cresta Dr to Catalina Bl	\$694,964	2M1	2046		33	1,265
2026	Nimitz Bl	Evergreen St to La Cresta Dr	\$1,172,018	2M4	2059		0	2,856
2024	Pacific Hy	Kurtz St to Pacific Hy	\$304,602	2F1	2056		6	675
2024	Pacific Hy	Noell St to Wright St	\$369,036	2F1	2056		6	778
2024	Point Loma Av	Santa Barbara St to Catalina Bl	\$979,295	2H	2040		26	1,899
2025	Reynard Wy	Sutter St to Redwood St	\$1,410,972	2B	2042		9	3,459
2025	Reynard Wy	W Maples St to W Redwood St	\$1,379,774	2B2	2041		107	2,163
2022	Rivera Dr	Moorland Dr to Pacific Beach Dr	\$2,460,634	2U	2048		302	2,708
2012	San Diego Ave	Bandini St to Old Town Av	\$978,990	2F	2014		36	1,920
2013	San Diego Ave	W Washington St to Bandini St	\$978,241	2D3	2015		27	2,023
2020	Soledad Rd	Alta La Jolla Rd to Soledad Mtn Rd	\$1,547,023	2AA	2022		67	3,146
2020	Soledad Rd	Park Dr to Park View Tr	\$1,659,429	2W1	2032		37	3,658
2026	Sutter St	Kite St to Goldfinch St	\$617,687	2B	2042		49	941
2023	Worden St	Barnard St to Nipoma Pl	\$477,149	2G1	2062		3	1,102
2023	Worden St	Larga Cr to Midway Dr	\$642,963	2G	2059		12	1,371
2023	Worden St	Larga Cr to Nipoma Pl	\$1,170,279	2G5	2060		74	1,988

TOTAL PROJECTS 40	TOTAL \$39,172,490	14.3 miles	1565	75,651 '
--------------------------	---------------------------	-------------------	-------------	-----------------

District 2 Residential Project Blocks



SanGIS
Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.




THE CITY OF SAN DIEGO

Utilities Undergrounding Program

A CLEAR VIEW OF SAN DIEGO

District 2 Residential Project Blocks






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

A CLEAR VIEW OF SAN DIEGO

District 2 Residential Project Blocks



LEGEND

- ALLOCATED
- UNALLOCATED BLOCK PROJECT
- UNALLOCATED 20-A PROJECT

SanGIS

Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.

N

No Scale

This page intentionally left blank.



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 2A

Council District:.....2
Project Status: unallocated
Allocation Year:2029
Estimated Start of Construction: June 2031
Estimated End of Construction: June 2033
Estimated Trench Length: 17,387'
Estimated Number of Customers:.....333
Estimated Project Cost:\$7,986,408

20A Projects Included in this Block Project Area

Project Name: Hawthorn St
Allocation Year: 2026
Length: 2,324'
Project Status:unallocated

Project Name:Grape St
Allocation Year: 2026
Length: 947'
Project Status:unallocated

Contact : Underground Utility Program Info. Line
Phone : (619) 533-3841
Email : undergrounding@saniego.gov
Website : www.saniego.gov/undergrounding





THE CITY OF SAN DIEGO

Utilities Undergrounding Program

A CLEAR VIEW OF SAN DIEGO



Residential Project Block 2A



No Scale

LEGEND

-  BLOCK PROJECT
-  20-A PROJECT



Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 2AA

Council District:2
Project Status: unallocated
Allocation Year:2022
Estimated Start of Construction: June 2024
Estimated End of Construction: June 2026
Estimated Trench Length: 18,172'
Estimated Number of Customers:335
Estimated Project Cost:\$7,962,085

20A Projects Included in this Block Project Area

Project Name: Soledad Rd
Allocation Year: 2020
Length: 3,146'
Project Status:unallocated

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@san Diego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

Residential Project Block 2AA

A CLEAR VIEW OF SAN DIEGO



LEGEND

-  BLOCK PROJECT
-  20-A PROJECT

SanGIS

Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 2AA1

Council District:2
Project Status: unallocated
Allocation Year:2023
Estimated Start of Construction: June 2026
Estimated End of Construction: June 2028
Estimated Trench Length: 14,982'
Estimated Number of Customers:249
Estimated Project Cost:\$6,477,830

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@san Diego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

Residential Project Block 2AA1

A CLEAR VIEW OF SAN DIEGO



No Scale

LEGEND

 BLOCK PROJECT



Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 2AA2

Council District:2
Project Status: unallocated
Allocation Year:2060
Estimated Start of Construction: June 2062
Estimated End of Construction: June 2064
Estimated Trench Length: 20,701'
Estimated Number of Customers:651
Estimated Project Cost:\$10,870,293

20A Projects Included in this Block Project Area

Project Name: Culver Wy
Allocation Year: 2019
Length: 1,096'
Project Status:unallocated

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@san Diego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

Residential Project Block 2AA2

A CLEAR VIEW OF SAN DIEGO



No Scale

LEGEND

- BLOCK PROJECT
- 20-A PROJECT

SanGIS

Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 2B

Council District:2
Project Status: unallocated
Allocation Year:2042
Estimated Start of Construction: June 2044
Estimated End of Construction: June 2046
Estimated Trench Length: 19,813'
Estimated Number of Customers:451
Estimated Project Cost:\$9,665,199

20A Projects Included in this Block Project Area

Project Name: Reynard Wy
Allocation Year: 2025
Length: 3,459'
Project Status:unallocated

Project Name: Sutter St
Allocation Year: 2026
Length: 941'
Project Status:unallocated

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@san Diego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

A CLEAR VIEW OF SAN DIEGO

Residential Project Block 2B



No Scale

LEGEND

-  BLOCK PROJECT
-  20-A PROJECT



Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 2B1

Council District:2
Project Status: unallocated
Allocation Year:2037
Estimated Start of Construction: June 2039
Estimated End of Construction: June 2041
Estimated Trench Length: 13,671'
Estimated Number of Customers:442
Estimated Project Cost:\$7,146,927

20A Projects Included in this Block Project Area

Project Name: India St
Allocation Year: 2015
Length: 2,866'
Project Status:unallocated

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@san Diego.gov
 Website : www.sandiego.gov/undergrounding





Utilities Undergrounding Program Master Plan 2009

Residential Project Block 2B2

Council District:2
Project Status:..... unallocated
Allocation Year:.....2041
Estimated Start of Construction: June 2043
Estimated End of Construction: June 2045
Estimated Trench Length: 19,839'
Estimated Number of Customers:502
Estimated Project Cost:.....\$9,906,503

20A Projects Included in this Block Project Area

Project Name:..... Reynard Wy
Allocation Year: 2025
Length:..... 2,163'
Project Status:unallocated

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@san Diego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

Residential Project Block 2B2

A CLEAR VIEW OF SAN DIEGO



LEGEND

-  BLOCK PROJECT
-  20-A PROJECT



Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 2B3

Council District:2
Project Status: unallocated
Allocation Year:2035
Estimated Start of Construction: June 2037
Estimated End of Construction: June 2039
Estimated Trench Length: 20,224'
Estimated Number of Customers: 1042
Estimated Project Cost: \$12,857,772

20A Projects Included in this Block Project Area

Project Name: India St
Allocation Year: 2015
Length: 732'
Project Status: unallocated

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@san Diego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

A CLEAR VIEW OF SAN DIEGO

Residential Project Block 2B3



BALBOA PARK

LEGEND

-  BLOCK PROJECT
-  20-A PROJECT



Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 2BB

Council District:2
Project Status: unallocated
Allocation Year:2049
Estimated Start of Construction: June 2051
Estimated End of Construction: June 2053
Estimated Trench Length: 19,326'
Estimated Number of Customers:502
Estimated Project Cost:\$9,731,509

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@san Diego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

Residential Project Block 2BB

A CLEAR VIEW OF SAN DIEGO



MISSION BAY



No Scale

LEGEND

 BLOCK PROJECT



Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 2BB1

Council District:2
Project Status: unallocated
Allocation Year:2062
Estimated Start of Construction: June 2064
Estimated End of Construction: June 2066
Estimated Trench Length: 56,345'
Estimated Number of Customers: 1,451
Estimated Project Cost: \$28,058,656

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@sandiego.gov
 Website : www.sandiego.gov/undergrounding





Utilities Undergrounding Program Master Plan 2009

Residential Project Block 2C

Council District:2
Project Status: unallocated
Allocation Year:2047
Estimated Start of Construction: June 2049
Estimated End of Construction: June 2051
Estimated Trench Length: 21,133'
Estimated Number of Customers:483
Estimated Project Cost:\$10,220,955

20A Projects Included in this Block Project Area

Project Name: India St
Allocation Year: 2014
Length: 1,326'
Project Status:unallocated

Project Name: Kite St
Allocation Year: 2026
Length: 2,256'
Project Status:unallocated

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@san Diego.gov
 Website : www.sandiego.gov/undergrounding





Utilities Undergrounding Program Master Plan 2009

Residential Project Block 2D

Council District:2
Project Status: unallocated
Allocation Year:2055
Estimated Start of Construction: June 2057
Estimated End of Construction: June 2059
Estimated Trench Length: 23,350'
Estimated Number of Customers:512
Estimated Project Cost:\$11,125,081

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@san Diego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

Residential Project Block 2D

A CLEAR VIEW OF SAN DIEGO





Utilities Undergrounding Program Master Plan 2009

Residential Project Block 2D2

Council District:2
Project Status: unallocated
Allocation Year:2051
Estimated Start of Construction: June 2053
Estimated End of Construction: June 2055
Estimated Trench Length: 17,836'
Estimated Number of Customers:559
Estimated Project Cost:\$9,448,793

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@sandiego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

Residential Project Block 2D2

A CLEAR VIEW OF SAN DIEGO





Utilities Undergrounding Program Master Plan 2009

Residential Project Block 2D3

Council District:2
Project Status: unallocated
Allocation Year:2015
Estimated Start of Construction: June 2017
Estimated End of Construction: June 2019
Estimated Trench Length: 15,853'
Estimated Number of Customers:359
Estimated Project Cost:\$7,600,941

20A Projects Included in this Block Project Area

Project Name: San Diego Ave
Allocation Year: 2013
Length: 2,023'
Project Status:unallocated

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@saniego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

A CLEAR VIEW OF SAN DIEGO

Residential Project Block 2D3



LEGEND

-  BLOCK PROJECT
-  20-A PROJECT

SANGIS

Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



No Scale



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 2E

Council District:2
Project Status: construction
Allocation Year:2004
Estimated Start of Construction: February 2010
Estimated End of Construction: December 2011
Estimated Trench Length: 30,743'
Estimated Number of Customers:605
Estimated Project Cost:\$14,197,225
Council Resolution Number: R-298915

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@sandiego.gov
 Website : www.sandiego.gov/undergrounding





Utilities Undergrounding Program Master Plan 2009

Residential Project Block 2F

Council District:2
Project Status: unallocated
Allocation Year:2014
Estimated Start of Construction: June 2016
Estimated End of Construction: June 2018
Estimated Trench Length: 11,259'
Estimated Number of Customers:234
Estimated Project Cost:\$5,336,802

20A Projects Included in this Block Project Area

Project Name: San Diego Ave
Allocation Year: 2012
Length: 1,920'
Project Status:unallocated

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@saniego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

Residential Project Block 2F

A CLEAR VIEW OF SAN DIEGO



No Scale

LEGEND

-  BLOCK PROJECT
-  20-A PROJECT



Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 2F1

Council District:.....2
Project Status: unallocated
Allocation Year:2056
Estimated Start of Construction:June 2058
Estimated End of Construction:.....June 2060
Estimated Trench Length: 23,093'
Estimated Number of Customers:.....145
Estimated Project Cost:\$9,582,586

20A Projects Included in this Block Project Area

Project Name: Barnett Av
 Allocation Year: 2017
 Length: 4,075'
 Project Status:.....unallocated

Project Name:Hancock St
 Allocation Year: 2011
 Length: 3,120'
 Project Status:.....unallocated

Project Name:Lytton St
 Allocation Year: 2026
 Length: 731'
 Project Status:.....unallocated

Project Name: Pacific Hy
 Allocation Year: 2024
 Length: 675'
 Project Status:.....unallocated

Project Name: Pacific Hy
 Allocation Year: 2024
 Length: 778'
 Project Status:.....unallocated



Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@saniego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

Residential Project Block 2F1

A CLEAR VIEW OF SAN DIEGO



No Scale

LEGEND

-  BLOCK PROJECT
-  20-A PROJECT



Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 2G

Council District:2
Project Status: unallocated
Allocation Year:2059
Estimated Start of Construction: June 2061
Estimated End of Construction: June 2063
Estimated Trench Length: 26,493'
Estimated Number of Customers:325
Estimated Project Cost:\$11,510,592

20A Projects Included in this Block Project Area

Project Name: Worden St
Allocation Year: 2023
Length: 1,371'
Project Status:unallocated

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@san Diego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

Residential Project Block 2G

A CLEAR VIEW OF SAN DIEGO



2G1

2G

2F

2F1

2G5

211

LEGEND

-  BLOCK PROJECT
-  20-A PROJECT



Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



No Scale



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 2G1

Council District:2
Project Status: unallocated
Allocation Year:2062
Estimated Start of Construction: June 2064
Estimated End of Construction: June 2066
Estimated Trench Length: 23,381'
Estimated Number of Customers:577
Estimated Project Cost:\$11,575,788

20A Projects Included in this Block Project Area

Project Name: Worden St
Allocation Year: 2023
Length: 1,102'
Project Status:unallocated

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@san Diego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

Residential Project Block 2G1

A CLEAR VIEW OF SAN DIEGO



No Scale

LEGEND

-  BLOCK PROJECT
-  20-A PROJECT



Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 2G5

Council District:2
Project Status: unallocated
Allocation Year:2060
Estimated Start of Construction: June 2062
Estimated End of Construction: June 2064
Estimated Trench Length: 23,901'
Estimated Number of Customers:581
Estimated Project Cost:\$11,735,968

20A Projects Included in this Block Project Area

Project Name: Worden St
Allocation Year: 2023
Length: 1,988'
Project Status:unallocated

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@san Diego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

Residential Project Block 2G5

A CLEAR VIEW OF SAN DIEGO



No Scale

LEGEND

-  BLOCK PROJECT
-  20-A PROJECT



Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 2H

Council District:2
Project Status: unallocated
Allocation Year:2040
Estimated Start of Construction: June 2042
Estimated End of Construction: June 2044
Estimated Trench Length: 18,799'
Estimated Number of Customers:402
Estimated Project Cost:\$8,994,301

20A Projects Included in this Block Project Area

Project Name:Point Loma Av
Allocation Year: 2024
Length: 1,899'
Project Status:unallocated

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@san Diego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

A CLEAR VIEW OF SAN DIEGO

Residential Project Block 2H



No Scale

LEGEND

-  BLOCK PROJECT
-  20-A PROJECT



Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 2H1

Council District:2
Project Status: unallocated
Allocation Year:2018
Estimated Start of Construction: June 2020
Estimated End of Construction: June 2022
Estimated Trench Length: 16,652'
Estimated Number of Customers:357
Estimated Project Cost:\$7,891,112

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@san Diego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

Residential Project Block 2H1

A CLEAR VIEW OF SAN DIEGO



No Scale

LEGEND

 BLOCK PROJECT



Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 2I

Council District:2
Project Status: unallocated
Allocation Year:2033
Estimated Start of Construction: June 2035
Estimated End of Construction: June 2037
Estimated Trench Length: 16,703'
Estimated Number of Customers:386
Estimated Project Cost:\$8,036,761

20A Projects Included in this Block Project Area

Project Name:Garrison St
Allocation Year: 2006
Length: 1,867'
Project Status: Design
Resolution Number: R-299434

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@san Diego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

Residential Project Block 2I

A CLEAR VIEW OF SAN DIEGO



LEGEND

-  BLOCK PROJECT
-  20-A PROJECT

SANIGIS

Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 2I1

Council District:2
Project Status: unallocated
Allocation Year:2034
Estimated Start of Construction: June 2036
Estimated End of Construction: June 2038
Estimated Trench Length: 16,163'
Estimated Number of Customers:311
Estimated Project Cost:\$7,507,414

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@san Diego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

A CLEAR VIEW OF SAN DIEGO

Residential Project Block 211



No Scale

LEGEND

 BLOCK PROJECT



Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 2J

Council District:2
Project Status: Design
Allocation Year:2005
Estimated Start of Construction:January 2010
Estimated End of Construction:January 2012
Estimated Trench Length:6,523'
Estimated Number of Customers:177
Estimated Project Cost:\$3,110,892
Council Resolution Number:R-300609

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@san Diego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

Residential Project Block 2J

A CLEAR VIEW OF SAN DIEGO



LEGEND

 BLOCK PROJECT



Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 2K

Council District:2
Project Status: unallocated
Allocation Year:2013
Estimated Start of Construction: June 2015
Estimated End of Construction: June 2017
Estimated Trench Length: 15,105'
Estimated Number of Customers:270
Estimated Project Cost:\$6,932,680

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@san Diego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

Residential Project Block 2K

A CLEAR VIEW OF SAN DIEGO



No Scale

LEGEND

BLOCK PROJECT



Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 2L

Council District:2
Project Status: unallocated
Allocation Year:2039
Estimated Start of Construction: June 2041
Estimated End of Construction: June 2043
Estimated Trench Length: 17,216'
Estimated Number of Customers:384
Estimated Project Cost:\$8,271,747

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@san Diego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

A CLEAR VIEW OF SAN DIEGO



Residential Project Block 2L



No Scale

LEGEND

 BLOCK PROJECT



Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 2L1

Council District:2
Project Status: unallocated
Allocation Year:2045
Estimated Start of Construction: June 2047
Estimated End of Construction: June 2049
Estimated Trench Length: 19,596'
Estimated Number of Customers:386
Estimated Project Cost:\$9,352,135

20A Projects Included in this Block Project Area

Project Name: Canon St
Allocation Year: 2003
Length: 1,914'
Project Status: Design
Resolution Number: R-297711

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@san Diego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

A CLEAR VIEW OF SAN DIEGO

Residential Project Block 2L1



No Scale

LEGEND

-  BLOCK PROJECT
-  20-A PROJECT



Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 2M

Council District:2
Project Status: unallocated
Allocation Year:2019
Estimated Start of Construction: June 2021
Estimated End of Construction: June 2023
Estimated Trench Length: 15,699'
Estimated Number of Customers:390
Estimated Project Cost:\$7,678,631

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@san Diego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

Residential Project Block 2M

A CLEAR VIEW OF SAN DIEGO



No Scale

LEGEND

 BLOCK PROJECT



Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 2M1

Council District:2
Project Status: unallocated
Allocation Year:2046
Estimated Start of Construction: June 2048
Estimated End of Construction: June 2050
Estimated Trench Length: 19,520'
Estimated Number of Customers:437
Estimated Project Cost:\$9,546,294

20A Projects Included in this Block Project Area

Project Name: Narrangansett Av
Allocation Year: 2024
Length: 1,265'
Project Status:unallocated

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@san Diego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

Residential Project Block 2M1

A CLEAR VIEW OF SAN DIEGO



No Scale

LEGEND

-  BLOCK PROJECT
-  20-A PROJECT

SanGIS

Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 2M3

Council District:2
Project Status: unallocated
Allocation Year:2058
Estimated Start of Construction: June 2060
Estimated End of Construction: June 2062
Estimated Trench Length: 19,717'
Estimated Number of Customers:475
Estimated Project Cost:\$9,682,229

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@san Diego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

Residential Project Block 2M3

A CLEAR VIEW OF SAN DIEGO



No Scale

LEGEND

 BLOCK PROJECT



Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 2M4

Council District:2
Project Status: unallocated
Allocation Year:2059
Estimated Start of Construction: June 2061
Estimated End of Construction: June 2063
Estimated Trench Length: 18,912'
Estimated Number of Customers:497
Estimated Project Cost:\$9,580,716

20A Projects Included in this Block Project Area

Project Name: Nimitz Bl
Allocation Year: 2026
Length: 2,856'
Project Status:unallocated

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@san Diego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

A CLEAR VIEW OF SAN DIEGO

Residential Project Block 2M4



No Scale

LEGEND

-  BLOCK PROJECT
-  20-A PROJECT



Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 2N

Council District:2
Project Status: unallocated
Allocation Year:2021
Estimated Start of Construction: June 2023
Estimated End of Construction: June 2025
Estimated Trench Length: 16,522'
Estimated Number of Customers:269
Estimated Project Cost:\$7,458,404

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@san Diego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

A CLEAR VIEW OF SAN DIEGO

Residential Project Block 2N



No Scale

LEGEND

 BLOCK PROJECT



Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 2N1

Council District:2
Project Status: unallocated
Allocation Year:2020
Estimated Start of Construction: June 2022
Estimated End of Construction: June 2024
Estimated Trench Length: 16,803'
Estimated Number of Customers:231
Estimated Project Cost:\$7,397,672

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@san Diego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

Residential Project Block 2N1

A CLEAR VIEW OF SAN DIEGO



No Scale

LEGEND

 BLOCK PROJECT



Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 20

Council District:2
Project Status: unallocated
Allocation Year:2061
Estimated Start of Construction: June 2063
Estimated End of Construction: June 2065
Estimated Trench Length: 29,815'
Estimated Number of Customers:851
Estimated Project Cost:\$15,282,179

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@san Diego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

Residential Project Block 20

A CLEAR VIEW OF SAN DIEGO



No Scale

LEGEND

 BLOCK PROJECT



Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 2P

Council District:2
Project Status: unallocated
Allocation Year:2028
Estimated Start of Construction: June 2030
Estimated End of Construction: June 2032
Estimated Trench Length: 15,407'
Estimated Number of Customers:345
Estimated Project Cost:\$7,372,994

20A Projects Included in this Block Project Area

Project Name: Ebers St
Allocation Year: 2018
Length: 762'
Project Status:unallocated

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@san Diego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

A CLEAR VIEW OF SAN DIEGO



Residential Project Block 2P



No Scale

LEGEND

-  BLOCK PROJECT
-  20-A PROJECT



Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 2P1

Council District:2
Project Status: unallocated
Allocation Year:2030
Estimated Start of Construction: June 2032
Estimated End of Construction: June 2034
Estimated Trench Length: 19,738'
Estimated Number of Customers:396
Estimated Project Cost:\$9,215,774

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@san Diego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

A CLEAR VIEW OF SAN DIEGO



Residential Project Block 2P1



No Scale

LEGEND

 BLOCK PROJECT



Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 2Q

Council District:2
Project Status: unallocated
Allocation Year:2016
Estimated Start of Construction: June 2018
Estimated End of Construction: June 2020
Estimated Trench Length: 14,047'
Estimated Number of Customers:511
Estimated Project Cost:\$7,588,736

20A Projects Included in this Block Project Area

Project Name: Cable St
Allocation Year: 2014
Length: 2,279'
Project Status:unallocated

Project Name:Sunset Cliffs Bl
Allocation Year: 2009
Length: 3,003'
Project Status:allocated

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@san Diego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

Residential Project Block 2Q

A CLEAR VIEW OF SAN DIEGO



Pacific Ocean



No Scale

LEGEND

-  BLOCK PROJECT
-  20-A PROJECT



Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 2Q2

Council District:2
Project Status: unallocated
Allocation Year:2054
Estimated Start of Construction: June 2056
Estimated End of Construction: June 2058
Estimated Trench Length: 18,425'
Estimated Number of Customers:545
Estimated Project Cost:\$9,582,126

20A Projects Included in this Block Project Area

Project Name: Ebers St
Allocation Year:2018
Length: 1,520'
Project Status:unallocated

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@san Diego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

Residential Project Block 2Q2

A CLEAR VIEW OF SAN DIEGO



No Scale

LEGEND

-  BLOCK PROJECT
-  20-A PROJECT



Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 2Q3

Council District:2
Project Status: unallocated
Allocation Year:2050
Estimated Start of Construction: June 2052
Estimated End of Construction: June 2054
Estimated Trench Length: 18,978'
Estimated Number of Customers:547
Estimated Project Cost:\$9,797,728

20A Projects Included in this Block Project Area

Project Name: Ebers St
Allocation Year: 2018
Length: 1,513'
Project Status:unallocated

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@san Diego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

Residential Project Block 2Q3

A CLEAR VIEW OF SAN DIEGO



2Q

2Q2

2Q3

2P

2M1

2H

2P1

LEGEND

- BLOCK PROJECT
- 20-A PROJECT



Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



No Scale



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 2R

Council District:2
Project Status: unallocated
Allocation Year:2017
Estimated Start of Construction: June 2019
Estimated End of Construction: June 2021
Estimated Trench Length: 14,289'
Estimated Number of Customers:519
Estimated Project Cost:\$7,714,182

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@san Diego.gov
 Website : www.sandiego.gov/undergrounding





THE CITY OF SAN DIEGO

Utilities Undergrounding Program

Residential Project Block 2R

A CLEAR VIEW OF SAN DIEGO



DISTRICT 6
OPEN SPACE

Pacific Ocean

2R

2R1

2R2

2Q

LEGEND


 BLOCK PROJECT



Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



No Scale





Utilities Undergrounding Program Master Plan 2009

Residential Project Block 2R1

Council District:2
Project Status: unallocated
Allocation Year:2024
Estimated Start of Construction: June 2026
Estimated End of Construction: June 2028
Estimated Trench Length: 13,703'
Estimated Number of Customers:407
Estimated Project Cost:\$7,032,044

20A Projects Included in this Block Project Area

Project Name: Cable St
Allocation Year: 2016
Length: 3,398'
Project Status:unallocated

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@san Diego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

Residential Project Block 2R1

A CLEAR VIEW OF SAN DIEGO



2Q



No Scale

LEGEND

-  BLOCK PROJECT
-  20-A PROJECT



Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 2R2

Council District:2
Project Status: unallocated
Allocation Year:2026
Estimated Start of Construction: June 2028
Estimated End of Construction: June 2030
Estimated Trench Length: 14,941'
Estimated Number of Customers:465
Estimated Project Cost:\$7,722,407

20A Projects Included in this Block Project Area

Project Name: Ebers St
Allocation Year: 2019
Length: 3,461'
Project Status:unallocated

Project Name:Sunset Cliffs Bl
Allocation Year: 2009
Length: 3,003'
Project Status:allocated

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@san Diego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

Residential Project Block 2R2

A CLEAR VIEW OF SAN DIEGO



No Scale

LEGEND

-  BLOCK PROJECT
-  20-A PROJECT



Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 2S1

Council District:2
Project Status: unallocated
Allocation Year:2009
Estimated Start of Construction: June 2011
Estimated End of Construction: June 2013
Estimated Trench Length: 13,755'
Estimated Number of Customers:768
Estimated Project Cost:\$8,629,978

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@san Diego.gov
 Website : www.sandiego.gov/undergrounding





THE CITY OF SAN DIEGO

Utilities Undergrounding Program

Residential Project Block 2S1

A CLEAR VIEW OF SAN DIEGO



Pacific Ocean

2S1



No Scale

LEGEND

 BLOCK PROJECT



Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 2S2

Council District:2
Project Status: unallocated
Allocation Year:2010
Estimated Start of Construction: June 2012
Estimated End of Construction: June 2014
Estimated Trench Length: 11,097'
Estimated Number of Customers:485
Estimated Project Cost:\$8,153,551

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@sandiego.gov
 Website : www.sandiego.gov/undergrounding





THE CITY OF SAN DIEGO


Utilities Undergrounding Program

Residential Project Block 2S2

A CLEAR
VIEW OF
SAN DIEGO



Pacific Ocean



No Scale

LEGEND

 BLOCK PROJECT



Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 2S3

Council District:2
Project Status: unallocated
Allocation Year:2011
Estimated Start of Construction: June 2014
Estimated End of Construction: June 2016
Estimated Trench Length: 10,549'
Estimated Number of Customers:511
Estimated Project Cost:\$8,031,481

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@san Diego.gov
 Website : www.sandiego.gov/undergrounding





THE CITY OF SAN DIEGO

Utilities Undergrounding Program

Residential Project Block 2S3

A CLEAR VIEW OF SAN DIEGO



Pacific Ocean



2S4

REDONDO CT

QUEENSTOWN CT

PISMO CT

PORTSMOUTH CT

SANTA CLARA PL

OSTEND CT

STRANDWAY

2S3

NIANTIC CT

SAN JUAN PL

NAHANT CT

MISSION BL

BAYSIDE LN

MISSION BAY

EL CARMEL PL

2S2



No Scale

LEGEND

BLOCK PROJECT



Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 2S4

Council District:2
Project Status: unallocated
Allocation Year:2012
Estimated Start of Construction: June 2014
Estimated End of Construction: June 2016
Estimated Trench Length: 13,703'
Estimated Number of Customers:521
Estimated Project Cost:\$9,567,842

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@san Diego.gov
 Website : www.sandiego.gov/undergrounding





THE CITY OF SAN DIEGO

Utilities Undergrounding Program

Residential Project Block 2S4

A CLEAR VIEW OF SAN DIEGO



2V1

PACIFIC BEACH DR

BRAEMAR LN

2U

Pacific Ocean

MISSION BAY

2S4

WAVECREST CT

SANTA RITA PL

ZANZIBAR CT

YORK CT

YARMOUTH CT

WINDEMERE CT

WHITING CT

VERONA CT

STRANDWAY

BAYSIDE LN

VANITIE CT

TOULON CT

TANGIERS CT

SUNSET CT

SEAGIRT CT

SALEM CT

SAN JOSE PL

ROCKAWAY CT

STRANDWAY

REDONDO CT

2S3



No Scale

LEGEND

 BLOCK PROJECT



Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 2T

Council District:2
Project Status: Design
Allocation Year:2006
Estimated Start of Construction: December 2010
Estimated End of Construction: July 2012
Estimated Trench Length: 14,799'
Estimated Number of Customers:361
Estimated Project Cost:\$7,220,699
Council Resolution Number: R-303863

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@sandiego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

Residential Project Block 2T

A CLEAR VIEW OF SAN DIEGO



LEGEND

 BLOCK PROJECT



Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 2U

Council District:2
Project Status: unallocated
Allocation Year:2048
Estimated Start of Construction: June 2050
Estimated End of Construction: June 2052
Estimated Trench Length: 16,478'
Estimated Number of Customers:709
Estimated Project Cost:\$9,465,936

20A Projects Included in this Block Project Area

Project Name: Cass St
Allocation Year: 2013
Length: 1,026'
Project Status:unallocated

Project Name: Fanuel St (Phase III)
Allocation Year: 2010
Length: 2,823'
Project Status:unallocated

Project Name: Rivera Dr
Allocation Year: 2022
Length: 2,708'
Project Status:unallocated

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@sandiego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

Residential Project Block 2U

A CLEAR VIEW OF SAN DIEGO



No Scale

LEGEND

-  BLOCK PROJECT
-  20-A PROJECT



Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 2U1

Council District:2
Project Status: unallocated
Allocation Year:2057
Estimated Start of Construction: June 2059
Estimated End of Construction: June 2061
Estimated Trench Length: 18,913'
Estimated Number of Customers:564
Estimated Project Cost:\$9,640,386

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@san Diego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

Residential Project Block 2U1

A CLEAR VIEW OF SAN DIEGO



LEGEND

 BLOCK PROJECT

SanGIS

Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 2V

Council District:2
Project Status: unallocated
Allocation Year:2025
Estimated Start of Construction: June 2027
Estimated End of Construction: June 2029
Estimated Trench Length: 13,063'
Estimated Number of Customers:720
Estimated Project Cost:\$8,132,810

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@sandiego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

Residential Project Block 2V

A CLEAR VIEW OF SAN DIEGO



Pacific Ocean



No Scale

LEGEND

 BLOCK PROJECT



Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 2V1

Council District:2
Project Status: unallocated
Allocation Year:2013
Estimated Start of Construction: June 2015
Estimated End of Construction: June 2017
Estimated Trench Length: 11,767'
Estimated Number of Customers:540
Estimated Project Cost:\$6,630,302

20A Projects Included in this Block Project Area

Project Name:Mission Bl
Allocation Year:2011
Length: 1,379'
Project Status:unallocated

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@san Diego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

Residential Project Block 2V1

A CLEAR VIEW OF SAN DIEGO



No Scale

LEGEND

-  BLOCK PROJECT
-  20-A PROJECT



Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 2V2

Council District:2
Project Status: unallocated
Allocation Year:2027
Estimated Start of Construction: June 2029
Estimated End of Construction: June 2031
Estimated Trench Length: 11,387'
Estimated Number of Customers:293
Estimated Project Cost:\$5,420,174

Contact : Underground Utility Program Info. Line
Phone : (619) 533-3841
Email : undergrounding@sandiego.gov
Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

Residential Project Block 2V2

A CLEAR VIEW OF SAN DIEGO



LEGEND

 BLOCK PROJECT



Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 2W

Council District:2
Project Status: unallocated
Allocation Year:2031
Estimated Start of Construction: June 2023
Estimated End of Construction: June 2025
Estimated Trench Length: 18,045'
Estimated Number of Customers:296
Estimated Project Cost:\$8,145,987

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@sandiego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

Residential Project Block 2W

A CLEAR VIEW OF SAN DIEGO



LEGEND

 BLOCK PROJECT



Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 2W1

Council District:2
Project Status: unallocated
Allocation Year:2032
Estimated Start of Construction: June 2034
Estimated End of Construction: June 2036
Estimated Trench Length: 18,164'
Estimated Number of Customers:334
Estimated Project Cost:\$8,356,354

20A Projects Included in this Block Project Area

Project Name: Soledad Rd
Allocation Year: 2020
Length: 3,658'
Project Status:unallocated

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@san Diego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

Residential Project Block 2W1

A CLEAR VIEW OF SAN DIEGO



No Scale

LEGEND	
	BLOCK PROJECT
	20-A PROJECT



Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 2X

Council District:2
Project Status: unallocated
Allocation Year:2036
Estimated Start of Construction: June 2038
Estimated End of Construction: June 2040
Estimated Trench Length: 15,555'
Estimated Number of Customers:486
Estimated Project Cost:\$8,043,754

20A Projects Included in this Block Project Area

Project Name: Fanuel St (Phase I)
Allocation Year: 2007
Length: 1,823'
Project Status: Design
Resolution Number: R-305146

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@san Diego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

Residential Project Block 2X

A CLEAR VIEW OF SAN DIEGO



No Scale

LEGEND

-  BLOCK PROJECT
-  20-A PROJECT



Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 2X1

Council District:2
Project Status: unallocated
Allocation Year:2038
Estimated Start of Construction: June 2040
Estimated End of Construction: June 2042
Estimated Trench Length: 17,071'
Estimated Number of Customers:481
Estimated Project Cost:\$8,589,054

20A Projects Included in this Block Project Area

Project Name: Ingraham St
Allocation Year:2012
Length: 1,052'
Project Status:unallocated

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@san Diego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

Residential Project Block 2X1

A CLEAR VIEW OF SAN DIEGO



LEGEND

-  BLOCK PROJECT
-  20-A PROJECT


 Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



No Scale



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 2X2

Council District:2
Project Status: unallocated
Allocation Year:2043
Estimated Start of Construction: June 2045
Estimated End of Construction: June 2047
Estimated Trench Length: 18,931'
Estimated Number of Customers:488
Estimated Project Cost:\$9,496,737

20A Projects Included in this Block Project Area

Project Name: Ingraham St
Allocation Year:2012
Length: 1,400'
Project Status:unallocated

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@san Diego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

Residential Project Block 2X2

A CLEAR VIEW OF SAN DIEGO



No Scale

LEGEND

-  BLOCK PROJECT
-  20-A PROJECT



Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 2X3

Council District:2
Project Status: unallocated
Allocation Year:2044
Estimated Start of Construction: June 2046
Estimated End of Construction: June 2048
Estimated Trench Length: 18,288'
Estimated Number of Customers:576
Estimated Project Cost:\$9,562,563

20A Projects Included in this Block Project Area

Project Name: Cass St
 Allocation Year: 2012
 Length: 722'
 Project Status:unallocated

Project Name: Fanuel St (Phase III)
 Allocation Year: 2010
 Length: 2,823'
 Project Status:unallocated

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@san Diego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

Residential Project Block 2X3

A CLEAR VIEW OF SAN DIEGO



No Scale

LEGEND

-  BLOCK PROJECT
-  20-A PROJECT



Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 2Y

Council District:2
Project Status: unallocated
Allocation Year:2053
Estimated Start of Construction: June 2055
Estimated End of Construction: June 2057
Estimated Trench Length: 18,500'
Estimated Number of Customers:571
Estimated Project Cost:\$9,594,145

20A Projects Included in this Block Project Area

Project Name: Beryl St
Allocation Year: 2017
Length: 2,297'
Project Status:unallocated

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@san Diego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

Residential Project Block 2Y

A CLEAR VIEW OF SAN DIEGO



LEGEND

-  BLOCK PROJECT
-  20-A PROJECT

SanGIS

Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.



Utilities Undergrounding Program Master Plan 2009

Residential Project Block 2Y1

Council District:2
Project Status: unallocated
Allocation Year:2052
Estimated Start of Construction: June 2054
Estimated End of Construction: June 2056
Estimated Trench Length: 16,970'
Estimated Number of Customers:645
Estimated Project Cost:\$9,448,370

20A Projects Included in this Block Project Area

Project Name:Balboa Av
Allocation Year: 2017
Length: 594'
Project Status:unallocated

Contact : Underground Utility Program Info. Line
 Phone : (619) 533-3841
 Email : undergrounding@san Diego.gov
 Website : www.sandiego.gov/undergrounding






THE CITY OF SAN DIEGO

Utilities Undergrounding Program

Residential Project Block 2Y1

A CLEAR VIEW OF SAN DIEGO



No Scale

LEGEND

-  BLOCK PROJECT
-  20-A PROJECT

SanGIS

Every reasonable effort has been made to assure the accuracy of this map. SanGIS does not assume any liability arising from its use. THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, either expressed or implied, including, but not limited to, the implied warranties of merchantability and fitness for a particular purpose. PROPRIETARY INFORMATION: The use of this information is pursuant to license agreement only. Any resale or re-licensing of this information is prohibited, except in accordance with such sublicensing agreements.

This page intentionally left blank.