



Mayor Faulconer pledged to build or improve 50 parks in five years. The commitment is the largest park expansion project in modern city history.

#	Park Name	Completion Date	Council District	Status
1	Wegeforth Elementary Joint Use	March 23, 2016	7	Completed
2	Coast View Park	May 3, 2016	1	Completed
3	Horton Plaza Park	May 4, 2016	3	Completed
4	City Heights Square Mini Park	June 30, 2016	9	Completed
5	Central Avenue Mini Park Development	July 1, 2016	9	Completed
6	Montgomery Academy Joint Use	September 6, 2016	7	Completed
7	Trail For All People	September 7, 2016	5	Completed
8	Angier Elementary Joint Use	November 30, 2016	7	Completed
9	Ocean Beach Gateway Mini Park	December 27, 2016	2	Completed
10	Civita Central Park (Phases I and IV)	April 29, 2017	7	Completed
11	McKinley Elementary Joint Use	May 23, 2017	3	Completed
12	Wightman Street Neighborhood Park	August 29, 2017	9	Completed
13	Waldo D. Waterman Mini Park	October 25, 2017	3	Completed
14	Old San Ysidro Fire Station Mini Park	November 30, 2017	8	Completed
15	Torrey Meadows Neighborhood Park	December 14, 2017	5	Completed

16	Linda Vista Skate Park	January 16, 2018	7	Completed
17	Park de la Cruz Skate Park	January 17, 2018	9	Completed
18	Southcrest Trails Neighborhood Park	February 16, 2018	8	Completed
19	Mira Mesa Community Park Expansion	March 1, 2018	6	Completed
20	Piazza Famiglia	March 10, 2018	3	Completed
21	Elizabeth Rabbitt (Del Mar Mesa) Neighborhood Park	May 11, 2018	1	Completed
22	Hawk Pocket Park	July 25, 2018	4	Completed
23	Del Sur Neighborhood Park	August 25, 2018	5	Completed
24	Cesar Solis Community Park	September 19, 2018	8	Completed
25	Creative Performing and Media Arts Middle School Joint Use	December 13, 2018	6	Completed
26	Pacific Highlands Ranch Community Park	April 10, 2019	1	Completed
27	Pacific Trails Middle School Joint Use	April 10, 2019	1	Completed
28	Cubberley Elementary Joint Use	April 25, 2019	7	Completed
29	Encanto Elementary Joint Use	October 25, 2019	4	Completed
30	Gage Elementary Joint Use	November 14, 2019	7	Completed
31	Linda Vista Elementary Joint Use	November 15, 2019	7	Completed
32	East Fortuna Staging Area Building (Mission Trails Regional Park)	January 23, 2020	7	Completed
33	Marvin Elementary Joint Use	March 4, 2020	7	Completed
34	Park de la Cruz Community Center	May 1, 2020	9	Completed
35	Horton Elementary Joint Use	May 31, 2020	4	Completed
36	Tubman (Harriet) Charter Joint Use	August 4, 2020	9	Completed
37	Audubon Elementary Joint Use	August 11, 2020	4	Completed
38	Civita Central Park (Phases II and III)	August 24, 2020	7	Completed
39	Bay Terraces Senior Center	October 5, 2020	4	Construction

40	Longfellow K-8 Joint Use	October 16, 2020	6	Completed
41	Innovation (MacDowell) Middle School Joint Use	March 2021	6	Construction
42	North Park Mini Park	April 2021	3	Construction
43	Franklin Ridge Pocket Park	June 2021	7	Design
44	Creekside Park	September 2021	7	Construction
45	Black Mountain Community Park Expansion	December 2021	5	Design
46	Childrens Park	December 2021	3	Design
47	East Village Green	December 2021	3	Design
48	King Chavez Primary Arts and Athletic Charter	December 2021	8	Construction
49	Standley Middle Field	December 2021	1	Construction
55	Standley Middle Pool	December 2021	1	Construction
50	Dennerly Ranch Neighborhood Park	January 2022	8	Bid and Award
51	Rolando Park Elementary	January 2022	4	Construction
52	Sequoia Elementary	January 2022	6	Bid and Award
53	Curie Elementary	February 2022	1	Bid and Award
54	Taft Joint Use	July 2022	7	Bid and Award

Other park improvements

#	Park Name	Completion Date	Council District	Status
1	Views West Neighborhood Park Upgrades	June 26, 2015	5	Completed
2	Memorial Pool Upgrades	January 22, 2016	8	Completed
3	Gompers Neighborhood Park Upgrades	June 30, 2016	4	Completed
4	San Ysidro Athletic Area (Larsen Field) Sports Field Lighting	June 30, 2016	8	Completed
5	Mountain View Neighborhood Park Playground Improvements	July 8, 2016	8	Completed

6	Rancho Mission Canyon Park Upgrades	September 23, 2016	7	Completed
7	Rancho Bernardo Community Park Sports Field Lighting	December 15, 2016	5	Completed
8	Rancho Peñasquitos Skate Park Upgrade	December 15, 2016	5	Completed
9	Cabrillo Heights Neighborhood Park Upgrades	June 30, 2017	7	Completed
10	Memorial Girls Club Blight Mitigation	September 30, 2017	8	Completed
11	Silver Wing Park Sports Field Lighting Phase 1	December 15, 2017	8	Completed
12	Palisades Park (Law Street Beach) Comfort Station	May 8, 2018	2	Completed
13	Chicano Park Upgrades Phase 2	July 2, 2018	8	Completed
14	Tierrasanta Community Park Sports Field Lighting	September 30, 2018	7	Completed
15	Tierrasanta Recreation Center Roof & HVAC Replacement	October 5, 2018	7	Completed
16	La Jolla Recreation Center Electrical Upgrades	October 9, 2018	1	Completed
17	Chollas Lake Park Playground Improvements	October 18, 2018	4	Completed
18	Doyle Park Community Park ADA Upgrades	January 2, 2019	1	Completed
19	Coast Boulevard Walkway Improvements	February 15, 2019	1	Completed
20	Tierrasanta Community Park Sports Field Lighting Phase 2	April 5, 2019	7	Completed
21	Skyline Hills Community Park Security Lighting Upgrades	April 30, 2019	4	Completed
22	Kelly Street Neighborhood Park Security Lighting Upgrade	June 3, 2019	7	Completed
23	Paradise Senior Center Improvements	June 14, 2019	8	Completed
24	Encanto Community Park Security Lighting Upgrades	July 2, 2019	4	Completed
25	Marie Widman Memorial Park Security Lighting Upgrade	July 2, 2019	4	Completed
26	Silver Wing Park Sports Field Lighting Phase 2	September 4, 2019	8	Completed
27	Carmel Creek Park Comfort Station ADA Access Improvements	September 19, 2019	1	Completed
28	Memorial Community Park Playground ADA Upgrades	September 26, 2019	8	Completed

29	Rolling Hills Neighborhood Park Accessibility Upgrades	October 25, 2019	5	Completed
30	Skyline Hills Community Park Accessibility Upgrades	January 2, 2020	4	Completed
31	Doyle Community Park Playground Upgrades	March 1, 2020	1	Completed
32	Chollas Community Park Comfort Station	June 1, 2020	4	Completed
33	Centrum Neighborhood Park Improvements	June 30, 2020	6	Completed
34	Carmel Creek Neighborhood Park Improvements	August 26, 2020	1	Completed
35	Bonita Cove West Comfort Station Improvements	November 9, 2020	2	Completed
36	Bonita Cove West Playground Improvements	November 9, 2020	2	Completed
37	Balboa Park Palisades Improvement - South Plaza and Parking Lot	November 2020	3	Construction
38	Balboa Park West Mesa Comfort Station Replacement	November 2020	3	Construction
39	Canyonside Community Park Air Conditioner System	November 2020	6	Construction
40	Canyonside Community Park Upgrades	November 2020	6	Construction
41	Balboa Park Bud Kearns Aquatic Complex Improvements	February 2021	3	Construction
42	Mountain View Sports Courts	June 2021	8	Design
43	City Heights Pool Reconstruction	November 2021	9	Construction